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·usACE New Bedford Office -Date March 1, 2017 

New Bedford Harbor Superfund Site Project .No. .35BG1001 

Steve Sills Note No. 619 

New Bedford Harbor - Client Update Meeting 

(* Denotes Part Time Participation) J Distribution (attendees plus) · 'J See below 

EPA MassDEP Jacobs Battelle 

Dave Dickerson Garry Waldeck Anita Rigassio Smith Deirdre Dahlen 

Abdul Tahil Mark Gouveia Patty White 

·' Dave Lederer Sevenson Steve Sills Jessica -Jenzar 

Joe Mahoney Steve Fox 

SAFETY/SITE MAINTENANCE 

Notes 
·weather is warmin!'.I but temperatures will fluctuate si!'.lnificantlv. Thunderstorms are possible todav. · 

r 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.iacobs.com 

Site Maintenance Water to all hydrants is back on .. Procurement-is working on hot water.heater-replacement.at AreaD . .Repairs to the Area D main gate 
will be performed with in house personnel and equipment.· 

Distribution: Participants; Jacobs· Document Control File, 'Beth Anderson, Mike Anderson, Jon Blount, Jackie Connor, Josh Cummings, Lonnie Fallin, Steve Fox.Ken Gaynor, Mark Gouveia, Al Hardesty, Debra Hickman, Alison 
Hutchinson, Will Kenyon, Craig Kish, Mike Morris, Jim Piccuito, Greg Scott, Steven Sills, Anita Rigassio Smith, Shane Taylc,r, Ann Webb, Poinciana Willis, Mary Wright; Sevenson: Mike Crystal, Joe Mahoney USAGE: Tim Rezendes, 
Kevin Coleman, Bob Christie, Jay Macl<ay, Marcos Paiva, Ellen Iorio, Sl1eila Winston~Vincuilla, Peter Hugh, Steve Woli, Marie Esten, Nate Mangelson; EPA: Cynthia Catri,-David Peterson, Dave Lederer, Barb Bergen, Dave Dickerson, 
Hoshaiah Barczynski; MADEP: Paul Craffey, Garry Waldeck; Battelle: Deirdre Dahlen, Jessica Tenzer, Patricia White ·KOiVlEN: Debi·Heims; Lally Consulting: John Lally 
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5 JAc6s;;;~ovbbRK ~ 
/ DMUs/CAD CELL (Current 3/1/17) .-

( 
MU Design Dredged to 1st pass 2nd Verification Verification Confirmation Confirmation Progress 

·volume Date pass Sampling Sampling Sampling Sampling Bathy 
(CY) Results Results Survey 

I'---· MU-25 26;401 ' 5,179 

MU-28 13,027 13,405 1/24/17 2/17/17 Round 1 2/7/17 2/21/17 

(North) - 2/2-3/17 (preliminary 

- IA) 

MU-28 Round 2 2/13/17 

(Central) 2/8 and (preliminary 

2/10/17 IA) 

MU-28 Round 3 2/21/17 

(South) 2/14 and (preliminary 

Round 4 IA) 

2/20/17 

A34 6,377 10/31/16 11/3/16 11/17/16, Complete 11/17/16, 12/6/16 1/5/17 

12/6/16 (2nd preliminary IA (2nd round), (1 st and 2nd 

round), posted 1/5/17 1/16/17 (3rd round, pre-

1/16/17 (3rd (2nd round) round) validated; CDA 

round) and mean= 19.8 

1/17/17 (3rd mg/kg) 

round) 2/15/17 

(3rd round; pre-

validated) 

A36, 836 7,860 4,965 12/15/16 12/28/16 1/5/17 (181 12/28/16 (A36, 1st 2/15/17 1/17/17 

(subtidal) (subtidal) (A36, 1st round, round), (pre-validated, 

round), preliminary), 1/16/17 (A36, 2nd A36 only) 

1/16/17 (A36, 1/17/17 (2nd round) 

2nd round), round, 1/20/17 (A36, 3rd 

1/19/17 (A36- preliminary), round) 

09, 3rd round) 1 /20/17 (A36-
·. 2/20/17 . 09, 

(A36-07, 4th preliminary) 

AC E-J23-35BG1001-P4-0109 2 

Final 
Bathy 

Survey 

2/1/17 

Project Notes 

Date 
Area 

103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.jacobs.com 

Notes 

Cleared. 

Started 2/21/17 

Dredging 

completed, 4 
locations re-

dredaed. 

Heart of 

Darkness area 

3rd round: A34-04 

and A34-06. 

Moby Dick 

3rd round: A36-

09. Piles have 

been delivered. 

Install piles w/o 

3/6/17. One 

location 

redredged·. 

(b) (5), (b) (6)

(b) (5), (b) (6)
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MU Design Dredged to 1st pass 2nd 
Volume Date pass 

(CY) 

37C 

37D 

CAD Cell - - - -
I 

~'l) L-- {-. ,h s ~ "' { G :f 
Action 

ell Curtain fospections · ~ 

-e.v.i ~ tl,w'+ bw I 

~~~ }~ .. . ;ft 
~ ~a:,,,Aj ~ '0Vt1--

PMC shoreline excavation 
- 12 (M. ~ ,'v-- C.1.vf; ... C 

-~ ~v {p ~ ~ fev /J ~bi 
.Aerovox21e Project 
-Uooei- HarborDredqing 
Inventory of site monitorinQ·wells 
Pipeline Relocation 

. :Pile installation for docks at Moby Dick .Marina 
~VIM)~ Tu ~ ~ ..KA. ------

l ' 

. ·verification 
Sampling 
~ 

round) 

-

-

Date 
Ongoing 

·Ongoing 

~e 
Onqoinq 
1/16/H 

March 

Project Notes 
( 103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.iacobs.com 

Verification · Confirmation Confirmation Progress. ·Final Date Notes 
Sampling Sampling . Sampling . : Bathy -Bathy Area 
.Results Results Survey Survey Cleared 
2/21/17 

(preliminary 

IA) 

Need to move 

moorings 

Perform with 37C 
- Week of Track Progress - - - - -

: 2/7 Survey date 

OTHER .FIELDWORK 
' 

Notes 
Curtain will be replaced by .FFP Contractor at start of contract. Based on 
Jacobs/SES inspection, seven piles were missing and all curtain sections are in 
-need of replacement. SES replaced seven missing·curtain sections closest to the 
sediment transfer area and entrance gate·. Jacobs/SES will take inventory of the_ 
sections/lengths onsite and make-recommendations.for ordering new sections. Note 
.that lead time is approximately six weeks. Jacobs evaluating driving piles during pile 
installation at .MU 36. 
Loadoutfromthe ODA was not completed this week. Sheet pile installation was 
completed. The on water excavator was down yesterday and today; expected to 
restart north shore excavation on Thursday, (3/2). Approximately 5 days remain 
along .the northern :shore, and .then focus will shift to.cove within cove. 
There continues to be-no activitv at the site. ,,f #JI. ,, 

DredginQ onQoinQ in MU-25. Approximatelv:3 ·~toccomplete first pass. 
.Jacobs has installed .new·caos/locks on all but one well; Jast-cap,.on order. 

, Working on revisions based on comments. :Schedule-will:be·.provided once 
-comments have been incorporated . 

week/of 3/6/17 The piles-have been delivered. The.owner-will putthe docks in thewater·oneweek 
.. before the installation is initiated, which is anticipated to be the week of March 6. 

C . 
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Event Samples Analytical 
Collection Testing 

Water Quality Monitoring MU25 
r . 

· in situ 

(Lower and ~~er ~r) 
~C; 

it) J t,, ~,,,,,_ 
turbidity ")/) ' _,. ; VVD - _._v -only 

Near shore CDA Confi~rhatory 1/16/17 (A- IA 
Sampling 34) Congener 

- ' 
Moby Dick Verification/Confirmatory 12/28/16 IA 
Sampling 1/16/17 IA 

1/19/17 IA 
Congener 

MU28 Verification Sampling 2/2-3/17 IA 
2/8, 2/10 IA 
2/14/17, 
2/20/17 IA· 

> 

Pierce Mill Cove 12/14/16 IA 
Verification/Confirmatory Sampling 12/20/16 IA 

-~ N -s lt.P .,-<. 
12/27/16 IA 
1/25/27 IA 

~~ ,~ .. ~ Congener 
Parcel 265 Sediment Sampfing \ 2/10/17 IA 

Upper Harbor Subtidal Data Gap . 2/21-24/17 IA 
Sampling 

SAMPLING AND ANALYSIS 

Unvalidated Validated 
Results results 
N/A N/A 

1/17/17 
2/15/17 3/13/17 

1/6/17 
1/17/17 
1720/17 
2/15/17 3/13/17 

2/7/17 
2/13/17 

2/21/17 . 

12/20/16 
1/10/17 
1/4/16 
1/31/17 
2/15/17 3/13/17 
2/t3/17 

' ' 

&1-,~.e.. S&.,i,,~ 
4 

Notes 

Proj~ct ~~ot~s 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

~-iacobs.com 

Boat-based WQM is being conducted today (3/1/17) in the 
Upper Harbor (MU25); WQM not scheduled this week fbr the 
Lower Harbor. 
Data validation of PCB congener results for A34-04 and A34-06 
(collected 1/16/17) in progress; validation should be complete 
by 3/13/17. 

. Data validation of PCB congener results in progress; validation 
should be complete by 3/13/17. 

PCB congener analysis of A36-07 (collected 2/20/17) in 
progress; pre-validated data should be available next week. 
Verification sampling complete. Confirmatory samples are 
identified in Lower Harbor Sediment FSP Addendum #4. 

In proc~ss of identifying the subsefof verification locations to 
be resampled to assess potential recontamination. 
Datavalidation•of PCB congener results for west shoreline 
samples in progress; validation should be complete by 3/13/17. 

PCB congener analysis of sample 265-C19 (collected 2/10/17) 
in progress; pre-validated data should be available next week. 

Sample collection and core processing completed Friday 
2/24/17. IA samples transferred to Jacobs (Mary) for analysis; 
archive samples transferred to Battelle for frozen storage. 

Several cores may not have reached clean; locations may need 
to be resamoled pending review of IA data. 

~ ~-j-

(b) (5), (b) (6)

(b) (5), (b) (6)
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Action 
Aerovox 21e Project - Phase HI RAP 

City of New Bedford Update -· 

Super JTI 

Cleanup Strateav Meeting 
Fence at Parcel 265 

Marsh Island 

Riverwalk Discussion with CoNB 

No. Document Name 

81 Intertidal Phase 2 .Study Report 

.. 

- - ------- --- . - -- --

82 

' 

Date 
Ongoing 

/ 

Ongoing 
Ongoing 

TBD 
Ongoing 

Ongoing· 

TBD 

Project fi\lotes 
103 Sawyer Street 

·New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.iacobs.com 

MEETINGS/OTHER ACTIVITIES 

Notes 
EPA awaiting responses to comments submitted to MassDEP on the Phase Ill Remedial 
Action Plan and the IRA status report #7 on 9/19. MassDEP sent a dispute·letter to AVX with 
a response date in mid-February. 
Final Pierce Mill Cove Plans will be provided to CoNB (Michelle) electronically. 
In November, 2016, Jacobs (Steve F.) provided table presenting potential posjtions to EPA 
(Dave L). Dave has submitted to EPA JTI Lead and has been in contact with headquarters. In 
addition, EPA (Dave L.) has been talking with the DPW for potential positions for Super JTI, 
which he will discuss during meeting with ·coNB (Michele) today. 
USACE (Ellen) and Jacobs (Anita) working on meetina schedule. 
City needs to walk the site and let Jacobs know whether .they want the-fence put back and 
where. Jacobs (Mark) to follow up with CoNB .. ' 

, 

EPA (Dave L) will contact the cemetery and inform them .that site personnel -will be in the area. 
Jacobs (Mark) will recon the area and identify access points and any issues. Jacobs will mark 
up a figure showing the areas to be remediated and :share with the 'EPA (Dave D) and the rest· 
bf Team. Jacobs will then prepare a work .plan for remediation and restoration. 

DELIVERABLES 
, 

Organization Submit Date Comments Reviewers ., Notes 
Due 

Battelle 10/12/16 1/20/17 Dickerson, Lederer Phase 2 report will be 
,(Final - 1 /20/16) 

' . 
,finalized· after letters 'fo 
property owners are 
finished to ensure 
consistency. Dave L 
will review Ginny's 

~-
comments and inform 

:' 
- Battelle if he intends to 

respond. 
Battelle Dr~ft 12/9/16 1/20/17 Comments received 2016 Groundwater.Monitoring Tech Lewis, Stanley 

Memo RL[SJ ~ ~~ L. ·}~ -~~~ ~J Final w/o 3/6/17 'from USACE (1/9/17) . . and EPA (1/25/17) . 

·5 

(b) (5), (b) (6)
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No. Document Name 

B3 Lower Harbor Sediment FSP Addendum 
#4 (MU25/MU28 CDA) 

B4 Comparison Study of high resolution and 
low resolution Homolog analysis. 

- M>V ~ ~ 11.,\~ 

&w ·t.e,y [ ~;] 

B5 2017 Upper Harbor Sediment Monitoring 
FSP 

B6 Outer Harbor Data Report 

J1 Aerovox Nearshore Data. Gap Boring 

Report ~ 
-cJJL NLc) p · 

~IVl,9 ~ 'I vr '9r ~~ 
J2 Pierce Mill Cove Restoration Plan MOR 

~~: ~) 
J3 MU-25 Work Plan Addend~ 7 

-Marvi·e_~-~- I 

J4 Between the Bridges 
fl1 /r-

.~ 

Organization Submit Date 

Battelle Draft 2/28/17 

Battelle/AECOM Draft 3/10/17 

Battelle Draft Final 2/24/17 

Battelle Draft w/o 4/10/17 

Jacobs 1/20/17 

Jacobs MOR2 and DF 3/3/17 

Jacobs Draft 2/17/17 
RCL 3/3/17 

Jacobs TBD 

6 

Comments Reviewers 
Due 

3/8/17 Esten, Lewis, 
Rezendes, Lederer, 

Rigassio-Smith, 
Craffev 

Lewis, Lederer 

Esten, Lewis, 
Lederer, Jacobs 

Rezendes, Lewis, 
Lederer 

3/8/17 Dickerson 

Rezendes, Penko, 
Dickerson, Waldeck 

3/8/17 Iorio, Rezendes, 
Lederer, Lally, Esten, 

Barczynski 
Iorio, Rezendes, 

Lederer, Lallv, Esten 

l?tr10ject Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.jacobs.com 

Notes 

MADEP (Craffey) 
review complete (no . 
comments). 

Email 
recommendation 
scheduled 3/1 ; 
preparation of letter 
report documenting 
results of method 
comparison evaluation 
in progress. 
Draft Final FSP and 
RTCs submitted this 
week on 2/24. Mike 
Morris and Dion need 
to backcheck 
comments. 
Report preparation in 
progress. 

Document sent 
(1/26/17). Jacobs 
received comments 
from Corps, waiting on 
EPA comments. 
Jacobs (Anita) to send 
EPA (Dave D.) 
MassDEP (Gary) 
comments. 
Additional comments 
received from Lally . 
and EPA. 

(b) (5), (b) (6)

(b) (5), (b) (6)
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No. Document Name Organization Submit Date 

J5 Upper Harbor Dredge Plan for LHCC Jacobs MOR2 3/6/17 · 
DF 3/10/17 

( 

J6 Parcel ~5 After Action IReport, RCL ._ \,tabs RCL 3/1/17 
._ df-,~Lb'l~c.n-v,. fflil'"~ Final 3/29 

J7 Existing Debris Map for City of NB" Jacobs TBD · , 

J8 2014/2015 Ambient Air Report RCLs Jacobs 2/15/17 

J9 Dive plan for·pipe relocation Jacobs -3/3/17 
J10 Comprehensive Plan Milestones Jacobs 3/3/17 

J11 Phase II Archeological Investigation Jacobs/ Interim 
'-- Summary Report Delivery dates _CR/PAL Memorandum 

(1/31/17) 
Draft Arch. Report 
:(early March 2017) 
Final Arch. :Report 

(30 days after receipt · 
of aaencv commer:tts 

J12 :Oavid Robinson to complete Shipwreck2 Jacobs/CR 3/31/17 
' 

Memo 

J13 Archeological Disposition Spreadsheet Jacobs, CR, . TBD 
PAL 

-

.J14 Intertidal WP for Marsh Island Jacobs 3/17/17 
J15 Generic WP for UH Hvbrid Jacobs 4/7/,17 

7 

Comments · Reviewers·. · 
Due 

Iorio, Rezendes, 
:Lederer, Lally, Esten, 

Waldeck 
RCL b/c 
3/15/17 

.. 

3/3/17 Lewis, Lederer, 
AECOM 

--- ---
,. 

2/15/17 Karen Lumino 
(Interim) 

' 

2/22/17 Karen .Lumino 

.. 
' 

' ' 

-Project Notes 
103 Sawyer Street 

New.Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.iacobs.com 

·Notes 

__ MOR2 and OF Jo be 
submitted together. 

EPA (Dave D) to 
backcheck comments. 
Will be completed 
after debris operations 
are complete. 
USACE (Ellen) to 
check with Lewis and 
AECOM on status. 

Being developed. 
Meet with Ellen to 
discuss prior to 
submission. 

· -EPA .(Dave L) will 
check on EPA (Karen) 
comments. Dates for 
Draft and ·Fin_al may 
shift.depending on 
extent of comments. 

Comments have been 
forwarded to Dl,!vid 
Robinson. Waiting on 
-:response 
This W!3E;!k, Jacobs ~ill 

. -submit~a°FGN'.te-Keyin~ 
C. Estimated 5 weeks 
to comolete. 

(b) (5), (b) (6)

(b) (5), (b) (6)
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No. Document Name 
-

Dredgina/Cable Crossina , 

J16 Update Fish Passage Plan 

U1 CAD Cell Slope Monitoring and 
Consolidation 

--

Organization 

Jacobs 

USACE 

. 

U2 Resource Agency Coordination Letter USACE 

E1 Fate and Transport Model Letter Report . ERDC 

Event Samples Collection Unvalidated 
Results 

Dec Ambient Air 12/1 and 12/2 (PMC), High Res (1/27) 
Sampling 12/6 and 12/7 (Lower 

Harbor) 
. Jan Ambient Air 1/-10 and 1/11 (PMC), Low Res (1/31) 

Sampling Upper Harbor (1/25 High Res (2/17) 
and 1/26) 

-

Low Resolution 1/12 and 1/13 (PMC) High and Low Res 
Homolog Air Data . (1/12and13) 
Feb Ambient Air Week of 2/20 (PMC) · High Res (2/23) 

Samolino Week of 2/27 (LH) TBA 
March Ambient Air Week of 3/6 (LH) Low Res 

Sampling 
July/Aug Ar:ea c voe 

sampling (Summa) 

Pw'°jecft Notesi 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.jacobs.com 

Submit Date Comments Reviewers Notes 
Due 

3/23/17 Jacobs (Josh) 
incorporating 
comments from 
USACE (Marie). 

Ongoing NA Rezendes CAD survey to be 
performed at 
completion of 151 pass 
at MU-25. Jacobs 
(Mark) to provide a 
date, 
Out for signature next 
week. 

3/17/17 Iorio, USAGE PDT, Report update. 
Beraen, Barczyski 

AIR MONITORING 

Validated Notes 
results 

y The initial PMC sampling round consisted of both low resolution and 
high resolution homolog ambient air sampling methods at four (4) 
locations. 

N The PMC sampling event included both low and high resolution 
homolog ambient air sampling methods at four (4) locations. 
According to USAGE (Ellen), the goal is to transition to low resolution 
method. 

N USAGE (Ellen) requested that the Low Resolution Homolog air data 
be placed in the Battel!e database. · 

N 

Schedule will be provided _upon date confirmation. EPA requested that 
this event be Low Res onlv. 

• Per EPA (Elaine) request, this sampling event will be conducted at 
Area C in the area surrounding Cell #1. 

8 

(b) (5), (b) (6)
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Parcel or Name of Owner 
17 -1 and 17 -3/Mike Panagakos 

Robichaud 
Cemetery 

Marsh Island 
Revised Mobv Dick 
LH Properties - Miguel 

Contract 
TERC TO#·1, 6, 7, 8 Incentive Fees 

TERC TO# 1, .6, 8 Closeout 
Hathymetric Survey Contract for FFP 
Contract 
Battelle modification 

RAC Task Order 
' 

Project ·:Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

· ·www.jacobs.com 

RIGHT OF ENTRY/PUBLIC RELEASE FORMS 

Ria ht of Entrv Need Date· Task · Notes 
'Before dredging of BtB Subtidal/I ntertidal EPA (Lederer) provided a.tentativffschedule for mid-2017 

through 2018 remediation. Waiting for signed ROE - Dave L. 
continuinq efforts to reach owner. 

Archeology EPA (Barczyski) will distribute. 
Early .April Intertidal The EPA.attorney is talking with the cemetery about potential 

access to the Intertidal areas throuqh the cemeterv. 
, Early April Intertidal Jacobs to recon site for access considerations. 

Earlv Aoril Intertidal EPA (Dickerson) is coordinating with owners. 
TBD Intertidal 

CONTRACT ACTIONS 

Date .. Notes 
3/30/17 . Final ·action is with Contracting. 

3/30/17 Final action is with Contracting. 
3/10/17 ' Award. ,, 

' 
-3/13/17 Two contract actions: one for additional core sampling (in'cor:itracting) and ·another for 

water quality monitorinQ (in promess) 
3/17/17 Negotiations have been finalized. .:Jacobs .(Steve F) provided additional :.backup ·to 

USAGE (Kevin). 

9 

(b) (5), (b) (6)

(b) (5), (b) (6)




